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SCHEDULE FOR INTERIM REMEDIAL ACTION FOR THE HIGH PRIORITY SI 
(881 HILLSIDE) 

Attached is the present accelerated schedule from Facilities 
Project Management for the interim remedial action on the 881 
Hillside. As you know, the critical path i s  dependent on DOE 
issuing a Finding Of No Significant Impact (FONSI) on the 
Environmental Assessment (EA). The schedule reflects issuing 
FONSI by May 1, 1989, which will allow procurement in time for 
trenching and construction to take place in the dry summer 
months. The treatment system would be operational in January, 
1990. If the FONSI is not issued by May 1, 1989, the schedule 
will expand as it is delayed to compensate for adverse weather 
conditions, perhaps delaying treatment for another year. 
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In order to expedite the EA review process, time commitments for 
comments/approvals from ALO and HQ are appropriate. 
has been RFAO's primary contact in ALO. 
Office of NEPA Compliance (EH-25) which is directed by Carol 
Borgstrom, who reports to Ray Berube (EH-20). To our knowledge, 
contact with EH-25 on this issue has not been initiated. 
According to their guidance at the NEPA Compliance Conference in 
October, 1988, EH-25 welcomes informal drafts and forewarning of 
critical issues; we should be taking advantage of that mechanism 
to expedite their review, and request time commitments from them. 

Connie Soden 
HQ review will be in the 

Dominick J. Sanchini 
President 
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